

Construction & Maintenance Work Moratoriums

June 2016 through January 2018

MORATORIUM WORK RESTRICTIONS

The Following Work will NOT be Permitted During Dates Listed Below:

- ✓ No Road Closures or Lane Restrictions
- ✓ No Trenching, Excavating, Pot Holing, Drilling, Boring or Like Activities
- ✓ No Work During Holiday Weekends
- ✓ No Utility Outages (power, water, gas, etc.)
- ✓ No System Shutdowns (PIPS, AVI, Fire Protection etc.)
- ✓ No Work in Passenger Areas

Times and dates are subject to change at any given time. Additional special events may be added to the list as they are scheduled.

EVENT ("Hard Moratoriums")	TIMEFRAME
Independence Day 2016	Sun, June 26, 2016 at 6:00 AM until Tue, July 5, 2016 at 10:00 PM
Thanksgiving Day 2016	Sun, Nov. 20, 2016 at 6:00 AM until Mon, Nov. 28, 2016 at 10:00 PM
Winter Holidays/Fiesta Bowl 2016-2017	Thurs, Dec. 15, 2016 at 6:00 AM until Mon, Jan. 2, 2017 at 10:00 PM
NCAA Final Four 2017	Mon, March 27, 2017 at 6:00 AM until Wed, April 5, 2017 at 10:00 PM
Independence Day 2017	Sun, June 25, 2017 at 6:00 AM until Wed, July 5, 2017 at 10:00 PM
Thanksgiving Day 2017	Sun, Nov. 19, 2017 at 6:00 AM until Mon, Nov. 27, 2017 at 10:00 PM
Winter Holidays/Fiesta Bowl 2017-2018	Thurs, Dec. 14, 2017 at 6:00 AM until Tue, Jan. 2, 2018 at 10:00 PM

POTENTIAL WORK HOUR RESTRICTIONS

The following event dates will potentially increase passenger traffic therefore restricted work hours may be enforced. Please be sure to coordinate construction schedules with the Aviation Project Manager, Improving PHX Program and Aviation Operations Construction Liaisons.

EVENT ("Soft Moratoriums")	TIMEFRAME
NASCAR – Spring 2016	Fri, March 11, 2016 through and including Mon, March 14, 2016
Memorial Day 2016	Thurs, May 26, 2016 through and including Mon, May 30, 2016
Labor Day 2016	Fri, Sept. 2, 2016 through and including Mon, Sept. 5, 2016
NASCAR – Fall 2016	Fri, Nov. 11, 2016 through and including Mon, Nov. 14, 2016
NASCAR – Spring 2017	March 2017 – <i>Dates to be determined</i>
Memorial Day 2017	Thurs, May 25, 2017 through and including Mon, May 29, 2017

TENANT IMPROVEMENT WORK

- Airlines and tenants may perform work within tenant owned spaces on the condition that the work has been approved (see below***) and above mentioned activities are NOT involved in the improvements. Any work during a moratorium must be requested 1 Week prior to the start of the moratorium

AIRSIDE/APRON LEVEL WORK

- Airside/Apron work will be decided on a case-by-case basis and must be requested at a minimum, 1 week prior to the start of the moratorium through the project's Aviation Design and Construction Project Manager and the Airside Operations Supervisor Construction Liaison
- Additional coordination with the airlines may be necessary for approval

AIRFIELD WORK

- Airfield work, including Runway and Taxiway restrictions, will be decided on a case-by-case basis and must be requested at a minimum, 1 week prior to the start of the moratorium through the project's Aviation Design and Construction Project Manager and the Airside Operations Supervisor Construction Liaison
- The FAA may issue a Maintenance Moratorium – NO access to FAA manholes or duct banks will be allowed during the specified moratorium

***Moratorium Calendar on next page. All exceptions will be on a case-by-case basis and must be approved by Aviation Operations and the Aviation DCS Project Manager.

Revised 12/13/2016

Construction & Maintenance Work Moratoriums Calendar

May 2016						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

June 2016						
S	M	T	W	T	F	S
				1	2	3
	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

July 2016						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

August 2016						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

September 2016						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October 2016						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November 2016						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

December 2016						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

January 2017						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

February 2017						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28				

March 2017						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

April 2017						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

May 2017						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

June 2017						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

July 2017						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

August 2017						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

September 2017						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

October 2017						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

November 2017						
S	M	T	W	T	F	S
		1	2	3	4	
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

December 2017						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

January 2018						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Key: Hard Moratorium Soft Moratorium