

# Construction & Maintenance Work Moratoriums

## Through January 2022

### BLACKOUT DATES - NO WORK PERMITTED

No work will be permitted under any circumstances during the following dates

EVENT	TIMEFRAME
Independence Day 2021	Sat, July 3, 2021 at 11:00 PM until Mon, July 5, 2021 at 6:00 AM
Thanksgiving Day 2021	Wed, Nov. 24, 2021 at 11:00 PM until Fri, Nov. 26, 2021 at 6:00 AM
Winter Holidays/Fiesta Bowl 2021-2022	Fri, Dec. 24, 2021 at 11:00 PM until Sun, Dec. 26, 2021 at 6:00 AM
	Fri, Dec. 31, 2021 at 11:00 PM until Sun, Jan. 2, 2022 at 6:00 AM

### MORATORIUMS - WORK RESTRICTIONS

The Following Work will NOT be Permitted During Dates Listed Below:

- |  |   |
|--|---|
| <ul style="list-style-type: none"> <li>✓ No Road Closures or Lane Restrictions</li> <li>✓ No Trenching Excavating, Pot Holing, Drilling, Boring or Like Activities</li> <li>✓ No Work During Holiday Weekends</li> </ul> | <ul style="list-style-type: none"> <li>✓ No Utility Outages (power, water, gas, etc.)</li> <li>✓ No System Shutdowns (PIPS, AVI, Fire Protection etc.)</li> <li>✓ No Work in Passenger Areas</li> </ul> |
|--|---|

The Following Work MAY be Permitted on a Case by Case Basis Pending Required Approval:

- |   |  |
|---|--|
| <ul style="list-style-type: none"> <li>✓ Hauling Operations</li> <li>✓ Demolition Activities</li> </ul> | <ul style="list-style-type: none"> <li>✓ Closure of Airport Facilities</li> <li>✓ Restriction of Access</li> </ul> |
|---|--|

#### MORATORIUM PROTOCOL

- A Moratorium Work Exception Request must be completed for all work scheduled to take place during “Hard Moratoriums” (listed in the red section) and submitted to the Aviation Design and Construction Services Project Manager and the Improving PHX Project Manager no later than one week prior to the start of the moratorium
- These forms will be reviewed, and approval of work will be given with form signature by the Aviation Design and Construction Services Deputy Aviation Director
- Without a completed and signed form, the contractor runs the risk of being shutdown and excused from the airport site

EVENT (“Hard Moratoriums”)	TIMEFRAME
Independence Day 2021	Thurs, July 1, 2021 at 6:00 AM until Tues, July 6, 2021 at 10:00 PM
Thanksgiving Day 2021	Sun, Nov. 21, 2021 at 6:00 AM until Mon. Nov. 29, 2021 at 10:00 PM
Winter Holidays/Fiesta Bowl 2021-2022	Sun, Dec. 19, 2021 at 6:00 AM until Mon, Jan. 3, 2022 at 10:00 PM

## POTENTIAL WORK HOUR RESTRICTIONS

The following event dates will potentially increase passenger traffic therefore restricted work hours may be enforced. Please be sure to coordinate construction schedules with the Aviation Project Manager, Improving PHX Program and Aviation Operations Construction Liaisons.

### MORATORIUM PROTOCOL

- A Moratorium Work Exception Request must be completed for all public area and impact associated work scheduled to take place during “Soft Moratoriums” (listed in the orange section) and submitted to the Aviation Design and Construction Services Project Manager and the Improving PHX Project Manager no later than one week prior to the start of the moratorium
- These forms will be reviewed, and approval of work will be given with form signature by the Aviation Design and Construction Services Deputy Aviation Director
- Without a completed and signed form, the contractor runs the risk of being shutdown and excused from the airport site

EVENT (“Soft Moratoriums”)	TIMEFRAME
NASCAR – Spring 2021	Fri, March 12, 2021 through and including Mon, 15, 2021
Spring Break 2021	March 2021
Memorial Day 2021	Thurs, May 27, 2021 through and including Mon, 31, 2021
Labor Day 2021	Fri, Sept. 3, 2021 through and including Mon, Sept. 6, 2021
NASCAR Fall 2021	November 2021 – Dates TBD

***Times and dates are subject to change at any given time. Additional special events may be added to the list as they are scheduled. The Moratorium Exception Request Form and a Moratorium Calendar is provided on the next pages.***

# Construction & Maintenance Work Moratoriums Calendar

Revised 2//2021

Key: Blackout Dates

Hard Moratorium

Soft Moratorium

February 2021						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March 2021						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April 2021						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

May 2021						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June 2021						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July 2021						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

August 2021						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September 2021						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October 2021						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November 2021						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December 2021						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

January 2022						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

# Moratorium Work Exception Request

- Moratorium dates and work restrictions can be found at [pardonourdust.com/notices/shia/Moratorium.pdf](http://pardonourdust.com/notices/shia/Moratorium.pdf)
- Requests must be submitted by completing this form and submitting to the City of Phoenix Aviation Design and Construction Services (DCS) Project Manager and the Improving PHX Project Manager
- Process: Requests will be submitted by the contractor no later than the deadline. Once approved by the DCS Deputy Aviation Director, the Improving PHX Project Manager will issue an email notification for the work, including all pertinent parties involved.
- **NO WORK WILL BE PERMITTED ON ANY BLACKOUT DATES**

1. Project Name/TI Number/AV Number: \_\_\_\_\_

2. City of Phoenix Aviation DCS Project Manager: \_\_\_\_\_

3. Moratorium Dates Requesting to Work on: \_\_\_\_\_

\_\_\_\_\_

4. Shift Hours: \_\_\_\_\_

5. Work Location/Level/Area: \_\_\_\_\_

\_\_\_\_\_

6. Activities Being Performed: \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

7. Impacts/Restrictions/Shutdowns: \_\_\_\_\_

\_\_\_\_\_

8. Contractor/Subcontractor Performing Work On-site:

\_\_\_\_\_

9. Name/Number of On-site Contact in charge:

\_\_\_\_\_

10. Contractor Requesting Work: \_\_\_\_\_

Aviation DCS Deputy Aviation Director Approval Signature:

Approved

Denied