

Construction & Maintenance Work Moratoriums

Through January 2019

MORATORIUM WORK RESTRICTIONS

The Following Work will NOT be Permitted During Dates Listed Below:

- | | |
|--|---|
| <ul style="list-style-type: none"> ✓ No Road Closures or Lane Restrictions ✓ No Trenching Excavating, Pot Holing, Drilling, Boring or Like Activities ✓ No Work During Holiday Weekends | <ul style="list-style-type: none"> ✓ No Utility Outages (power, water, gas, etc.) ✓ No System Shutdowns (PIPS, AVI, Fire Protection etc.) ✓ No Work in Passenger Areas |
|--|---|

The Following Work MAY be Permitted on a Case by Case Basis Pending Required Approval:

- ✓ Hauling Operations
- ✓ Demolition Activities
- ✓ Closure of Airport Facilities
- ✓ Restriction of Access

****All exceptions will be on a case-by-case basis and must be approved by Aviation Operations and the Aviation DCS Project Manager.*

EVENT ("Hard Moratoriums")	TIMEFRAME
Thanksgiving Day 2017	Sun, Nov. 19, 2017 at 6:00 AM until Mon, Nov. 27, 2017 at 10:00 PM
Winter Holidays/Fiesta Bowl 2017-2018	Sun, Dec. 17, 2017 at 6:00 AM until Tue, Jan. 2, 2018 at 10:00 PM
Independence Day 2018	Mon, June 25, 2018 at 6:00 AM until Thurs, July 5, 2018 at 10:00 PM
Thanksgiving Day 2018	Sun, Nov. 18, 2018 at 6:00 AM until Mon, Nov. 26, 2018 at 10:00 PM
Winter Holidays/Fiesta Bowl 2018-2019	Sun, Dec. 16, 2018 at 6:00 AM until Thurs, Jan. 3, 2019 at 10:00 PM

POTENTIAL WORK HOUR RESTRICTIONS

The following event dates could see increased passenger traffic – restricted work hours may be enforced.

EVENT ("Soft Moratoriums")	TIMEFRAME
NASCAR – Fall 2017	Fri, Nov. 10, 2017 through and including Mon, Nov. 13, 2017
NASCAR – Spring 2018	Fri, Mar. 9, 2018 through and including Mon, Mar. 12, 2018
Memorial Day 2018	Thurs, May 24, 2018 through and including Mon, May 28, 2018
Labor Day 2018	Fri, Aug. 31, 2018 through and including Mon, Sept. 3, 2018
NASCAR – Fall 2018	November 2018 – <i>Dates to be determined</i>

These times and dates are subject to change. Additional special events may be added to the list as they are scheduled.

TENANT IMPROVEMENT WORK

- Airlines and tenants may perform work within tenant owned spaces on the condition that the work has been approved (see Above***) and above mentioned activities are NOT involved in the improvements. Any work during a moratorium must be requested 1 Week prior to the start of the moratorium
- Airside/Apron work will be decided on a case-by-case basis and must be requested at a minimum, 1 week prior to the start of the moratorium through the project's Aviation Design and Construction Project Manager and the Airside Operations Supervisor Construction Liaison

AIRSIDE/AIR FIELD/APRON LEVEL WORK

- Airfield work, including Runway and Taxiway restrictions, will be decided on a case-by-case basis and must be requested at a minimum, 1 week prior to the start of the moratorium through the project's Aviation Design and Construction Project Manager and the Airside Operations Supervisor Construction Liaison
- Additional coordination with the airlines may be necessary for approval
- The FAA may issue a Maintenance Moratorium – NO access to FAA manholes or duct banks will be allowed during the specified moratorium

Moratorium Calendar on next page.

Construction & Maintenance Work Moratoriums Calendar

Revised 10/30/2017

Key: Hard Moratorium Soft Moratorium

November 2017						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

December 2017						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

January 2018						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

February 2018						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28			

March 2018						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

April 2018						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

May 2018						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

June 2018						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

July 2018						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

August 2018						
S	M	T	W	T	F	S
		1	2	3	4	
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

September 2018						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

October 2018						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

November 2018						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

December 2018						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

January 2019						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		