

# N4 Concourse Phasing

Last Update: 02/06/2017



Carpet Demo (Entire Concourse Walkway) = 02/12/17 - 03/01/17

Each Phase = 2 weeks \*Duration of each phase is subject to change as construction progresses

- Phase 1 Orange
- Phase 5 Pink
- Phase 9 Light Blue
- Phase 2 Dark Blue
- Phase 6 Purple
- Phase 10 Gold
- Phase 3 Yellow
- Phase 7 Red
- Final Grind : Last 2-3 Weeks
- Phase 4 Light Green
- Phase 8 Dark Green